COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 15/ 2002

ESTI MATE SUMVARY 15: 07: 34
CONTI D: C13736 ESTI MATE NO 0002 PROG SPEC YR 1999
PCN: 13736- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.0 DAYS TI ME ALLOW 130 WORK DAYS
FY 2002 -R6 BRI DGE DECK REPAI R PERCENT TIME:  49.23 ORI G TI NE ALLOW 130 VORK DAYS
PROJECT NO R600- 168
FY 2002 -R6 BRI DGE DECK REPAI R
NAME OF ROAD: vari ous
PROJECT COUNTI ES: VAR OUS, REG ON 6
CONTRACTOR:
5L, | NCORPORATED PAY PERI OD ENDI NG 03/11/ 2002 DATE TI ME STARTED 10/29/2001
7085 KI OWA RD. DATE LET 09/ 06/ 2001 DATE WORK BEGAN 01/ 24/ 2002
DATE AWARDED 09/ 10/ 2001 DATE TI ME STOPPED 07/01/2002
DATE CONTRACT EXECUTED  10/12/2001 DATE ACCEPTED 07/ 01/ 2002
LARKSPUR CO 80118  (303)681-2745 DATE NOTI CE TO PROCEED 10/ 29/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 776, 429. 44 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AM: $ 1,019, 991. 00 NON- PARTI Cl PATI NG 148, 207. 00 85, 675. 00
PERCENT COVPLETE: 19. 09% TOTAL EARNI NGS 148, 207. 00 85, 675. 00
FUNDS AVAI LABLE: $ 628, 222. 44 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 148, 207. 00 85, 675. 00
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -1,829.36 -1,088. 25
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 146, 377. 64 84, 586. 75
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 146, 377. 64 84, 586. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 84, 586. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13736- Bl D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 613-00075 3/4 1 NCH ELECTRI CAL CONDUI T 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0010 613-00200 2 I NCH ELECTRI CAL CONDUI T 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0015 626- 00000 MOBI LI ZATI ON 1. 000 0. 250
LS 0. 250 13, 125.00
52, 500. 00000 0.500 26, 250. 00
0020 627-00012 PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 4.000 0. 000
GAL 1. 000 40. 00
40. 00000 1.000 40. 00
0025 630- 00000 *FLAGGE NG 419. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0.00
0030 630-00003 *UNI FORVED TRAFFI C CONTROL 13. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0035 630-00004 *TRAFFI C CONTROL VEHI CLE 0. 000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
0040 630-00009 *TRAFFI C CONTRCL VEHI CLE ( TRUCK) 2.000 0.500
EACH 0. 000 0. 00
9, 500. 00000 0. 500 4, 750. 00
0045 630-00012 *TRAFFI C CONTRCL MANAGEMENT 68. 000 8. 000
DAY 13. 000 7,150. 00
550. 00000 21.000 11, 550. 00
0050 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 30. 000 3. 000
EACH 3. 000 675. 00
225. 00000 6. 000 1, 350. 00
0055 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 0. 000 0. 000
EACH 0. 000 0. 00

240. 00000 0. 000 0.00



CONTI D: C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13736- BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630-80355 PORTABLE MESSAGE S| GN PANEL 2.000 0.500
EACH 0.500 12, 000. 00
24, 000. 00000 1. 000 24, 000. 00
0065 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 0.500
TYPE
) EACH 0.500 1, 350. 00
2, 700. 00000 1. 000 2, 700. 00
0070 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 50. 000 20. 000
EACH 0. 000 0.00
89. 00000 20. 000 1, 780. 00
0075 630-80380 *TRAFFI C CONE 123. 000 23. 500
EACH 17. 500 315.00
18. 00000 41. 000 738. 00
0080 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 0. 000
( TEMPORARY)
EACH 0. 000 0.00
23, 000. 00000 0. 000 0. 00
0085 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0090 700-70022 F/ A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0095 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0100 700-70042 F/ A RAI LROAD FLAGG NG 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0105 700-70060 F/ A ADJUST UTILITIES 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1155 900-00006  ADDED | TEM (DOLLAR)/ WORKI NG TI ME VI OLATI ON | NCI DENT -300. 000 0. 000
#3
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13736-BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1500 900- 00006  ADDED | TEM (DOLLAR)/ ADDI TI ONAL TESTI NG - CONCRETE 5, 584. 440 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  244,680.44 $ 34, 655.00 $ 73, 158. 00
CAT NO0300 STRUCTURE F- 16- BS
0110 202-00220 REMOVAL OF ASPHALT MAT 168. 000 168. 000
sy 0. 000 0. 00
65. 00000 168. 000 10, 920. 00
0115 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 386. 000 104. 000
5% 282. 000 16, 920. 00
60. 00000 386. 000 23, 160. 00
0120 202-00453 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (2) 210. 000 49. 000
sy 161. 000 16, 100. 00
100. 00000 210. 000 21, 000. 00
0125 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
5% 0. 000 0.00
300. 00000 0. 000 0. 00
0130 202-05100  SANDBLASTI NG RElI NFORCI NG STEEL 123. 000 49. 000
sy 74. 000 1, 480. 00
20. 00000 123. 000 2, 460. 00
0135 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
100. 00000 0. 000 0. 00
0140 601-03041  CONCRETE CLASS D (BRI DGE) (SPECIAL) 20. 000 2.700
cy 17. 300 6, 055. 00
350. 00000 20. 000 7, 000. 00
0145 602-00000  REI NFORCI NG STEEL 28. 000 11. 000
LB 17. 000 68. 00
4. 00000 28. 000 112. 00
CAT 0300  CURRENT AMT $ 64, 652.00 $ 40,623.00 $ 64, 652. 00
CAT NO0301 STRUCTURE F-17-F
0150 202-00220 REMOVAL OF ASPHALT MAT 53. 000 0. 000
5% 53. 000 3, 445. 00
65. 00000 53. 000 3, 445. 00



CONTI D C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13736- BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE F-17-F

0155 202- 00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 39. 000 0. 000
Sy 39. 000 2, 340. 00
60. 00000 39. 000 2, 340. 00
0160 202-00453 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (2) 2.000 0. 000
5% 2.000 200. 00
100. 00000 2.000 200. 00
0165 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
0170 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 2.000 0. 000
SY 2.000 40. 00
20. 00000 2.000 40. 00
0175 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 4.670 0. 000
TON 4.670 467.00
100. 00000 4.670 467. 00
0180 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 1.700 0. 000
cY 1.700 595. 00
350. 00000 1.700 595. 00
0185 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 7,087.00 % 7,087.00% 7,087.00

CAT NO0302 STRUCTURE F-17-FO

0190 202-00220 REMOVAL OF ASPHALT NAT 0. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0195 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0200 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00

100. 00000 0. 000 0.00



CONTI D C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13736- BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE F-17-FO

0205 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
0210 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0215 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0220 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
0225 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 0.00% 0.00% 0.00

CAT NO0303 STRUCTURE F-17-FP

0230 202-00220 REMOVAL OF ASPHALT NAT 0. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0235 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0240 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0245 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0250 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
SY 0. 000 0. 00

20. 00000 0. 000 0.00



CONTI D C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13736- BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE F-17-FP

0255 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0260 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
0265 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0303 CURRENT AMI  $ 0.00% 0.00% 0.00

CAT NO0304 STRUCTURE F-17-GJ

0270 202-00220 REMOVAL OF ASPHALT NAT 0. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0275 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0280 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0285 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0290 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0295 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0300 601-03041 CONCRETE CLASS D (BRI DGE) (SPECI AL) 0. 000 0. 000
CcY 0. 000 0. 00

350. 00000 0. 000 0.00



CONTI D: C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13736-BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0304 STRUCTURE F-17-GJ
0305 602-00000  REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
CAT 0304  CURRENT AMT $ 0.00$% 0.00$% 0.00
CAT NO0305 STRUCTURE F-17- GK
0310 202-00220 REMOVAL OF ASPHALT MAT 0. 000 0. 000
sy 0. 000 0. 00
65. 00000 0. 000 0. 00
0315 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 0. 000 0. 000
5% 0. 000 0. 00
60. 00000 0. 000 0. 00
0320 202-00453 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
sy 0. 000 0. 00
100. 00000 0. 000 0. 00
0325 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
5% 0. 000 0. 00
300. 00000 0. 000 0. 00
0330 202-05100  SANDBLASTI NG RElI NFORCI NG STEEL 0. 000 0. 000
sy 0. 000 0. 00
20. 00000 0. 000 0. 00
0335 403-00720  HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0340 601-03041  CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cy 0. 000 0. 00
350. 00000 0. 000 0. 00
0345 602-00000  REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
CAT 0305 CURRENT AMT $ 0.00$% 0.00$% 0.00
CAT NO0306 STRUCTURE F-17- GH
0350 202-00220 REMOVAL OF ASPHALT MAT 0. 000 0. 000
sy 0. 000 0. 00
65. 00000 0. 000 0. 00



CONTI D C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13736- BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE F-17-CGH

0355 202- 00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 0. 000 0. 000
Sy 0. 000 0. 00
60. 00000 0. 000 0.00
0360 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
5% 0. 000 0.00
100. 00000 0. 000 0.00
0365 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
0370 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0375 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0380 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
0385 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0306 CURRENT AMI  $ 0.00% 0.00% 0.00

CAT NO0307 STRUCTURE E-17-HQ

0390 202-00220 REMOVAL OF ASPHALT NAT 0. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0395 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0400 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00

100. 00000 0. 000 0.00



CONTI D C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13736- BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE E-17-HQ

0405 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
0410 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0415 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0420 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
0425 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0307 CURRENT AMI  $ 0.00% 0.00% 0.00

CAT NO0308 STRUCTURE E-17-HR

0430 202-00220 REMOVAL OF ASPHALT NAT 70. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0435 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 70. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0440 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 3. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0445 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0450 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
SY 0. 000 0. 00

20. 00000 0. 000 0.00



CONTI D C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13736- BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0308 STRUCTURE E-17-HR

0455 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 9. 030 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0460 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 3. 800 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
0465 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0308 CURRENT AMI  $ 11,283.00 % 0.00% 0.00

CAT NO0310 STRUCTURE E-17- EX

0470 202-00220 REMOVAL OF ASPHALT NAT 249. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0475 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 205. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0480 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0485 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0490 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0495 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 33. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0500 601-03041 CONCRETE CLASS D (BRI DGE) (SPECI AL) 9. 000 0. 000
CcY 0. 000 0. 00

350. 00000 0. 000 0.00



CONTI D: C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13736- BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0310 STRUCTURE E- 17- EX
0505 602- 00000  REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0.00
4. 00000 0. 000 0. 00
CAT 0310  CURRENT AMI $ 34,935.00 $ 0.00$% 0.00
CAT NO0311 STRUCTURE E-17-BZ
0510 202-00220 REMOVAL OF ASPHALT MAT 0. 000 0. 000
sy 0. 000 0.00
65. 00000 0. 000 0. 00
0515 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 0. 000 0. 000
5% 0. 000 0.00
60. 00000 0. 000 0. 00
0520 202-00453 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
sy 0. 000 0.00
100. 00000 0. 000 0. 00
0525 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
5% 0. 000 0.00
300. 00000 0. 000 0. 00
0530 202-05100  SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
sy 0. 000 0.00
20. 00000 0. 000 0. 00
0535 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
100. 00000 0. 000 0. 00
0540 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cy 0. 000 0.00
350. 00000 0. 000 0. 00
0545 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0.00
4. 00000 0. 000 0. 00
CAT 0311  CURRENT AMI $ 0.00% 0.00$% 0.00
CAT NO0312 STRUCTURE E-17-DU
0550 202-00220 REMOVAL OF ASPHALT MAT 0. 000 0. 000
sy 0. 000 0.00
65. 00000 0. 000 0. 00



CONTI D C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 13736- BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0312 STRUCTURE E-17-DU

0555 202- 00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 0. 000 0. 000
Sy 0. 000 0. 00
60. 00000 0. 000 0.00
0560 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
5% 0. 000 0.00
100. 00000 0. 000 0.00
0565 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
0570 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0575 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0580 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
0585 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0312 CURRENT AMI  $ 0.00% 0.00% 0.00

CAT NO0313 STRUCTURE E-17-DC

0590 202-00220 REMOVAL OF ASPHALT NAT 0. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0595 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0600 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00

100. 00000 0. 000 0.00



CONTI D C13736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 13736- BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0313 STRUCTURE E-17-DC

0605 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
0610 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0615 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0620 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
0625 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0313 CURRENT AMI  $ 0.00% 0.00% 0.00

CAT NO0314 STRUCTURE F-17-AA

0630 202-00220 REMOVAL OF ASPHALT NAT 106. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0635 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 75. 000 0. 000
SY 35. 000 2, 100. 00
60. 00000 35. 000 2,100. 00
0640 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 19. 000 0. 000
SY 6. 000 600. 00
100. 00000 6. 000 600. 00
0645 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0650 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 19. 000 0. 000
SY 6. 000 120. 00

20. 00000 6. 000 120.00
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PCN: 13736- BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0314 STRUCTURE F-17- AA

0655 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 14.150 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0660 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 3. 300 0. 000
Cy 1.400 490. 00
350. 00000 1. 400 490. 00
0665 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0314 CURRENT AMI  $ 16,240.00 $ 3,310.00% 3, 310. 00

CAT NO0315 STRUCTURE E- 16-HA

0670 202-00220 REMOVAL OF ASPHALT NAT 202. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0675 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 167. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0680 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0685 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0690 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0695 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 38. 600 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0700 601-03041 CONCRETE CLASS D (BRI DGE) (SPECI AL) 7.300 0. 000
CcY 0. 000 0. 00

350. 00000 0. 000 0.00
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PCN: 13736-BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0315 STRUCTURE E- 16- HA
0705 602-00000  REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0.00
4. 00000 0. 000 0. 00
CAT 0315  CURRENT AMT $ 29, 565.00 $ 0.00$% 0.00
CAT NO0316 STRUCTURE E- 16- HQ
0710 202-00220 REMOVAL OF ASPHALT MAT 24.000 0. 000
sy 0. 000 0. 00
65. 00000 0. 000 0. 00
0715 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 9. 000 0. 000
5% 0. 000 0.00
60. 00000 0. 000 0. 00
0720 202-00453 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
sy 0. 000 0. 00
100. 00000 0. 000 0. 00
0725 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
5% 0. 000 0.00
300. 00000 0. 000 0. 00
0730 202-05100  SANDBLASTI NG RElI NFORCI NG STEEL 0. 000 0. 000
sy 0. 000 0. 00
20. 00000 0. 000 0. 00
0735 403-00720  HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 2. 060 0. 000
TON 0. 000 0.00
100. 00000 0. 000 0. 00
0740 601-03041  CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 500 0. 000
cy 0. 000 0. 00
350. 00000 0. 000 0. 00
0745 602-00000  REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0.00
4. 00000 0. 000 0. 00
CAT 0316  CURRENT AMT $ 2,481.00 % 0.00$% 0.00
CAT NO0317 STRUCTURE E- 16- JK
0750 202-00220 REMOVAL OF ASPHALT MAT 0. 000 0. 000
sy 0. 000 0. 00
65. 00000 0. 000 0. 00
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PCN: 13736- BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0317 STRUCTURE E- 16-JK

0755 202- 00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 0. 000 0. 000
Sy 0. 000 0. 00
60. 00000 0. 000 0.00
0760 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
5% 0. 000 0.00
100. 00000 0. 000 0.00
0765 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
0770 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0775 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0780 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
0785 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0317 CURRENT AMI  $ 0.00% 0.00% 0.00

CAT NO0318 STRUCTURE E-17-CW

0790 202-00220 REMOVAL OF ASPHALT NAT 124. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0795 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 268. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0800 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00

100. 00000 0. 000 0.00
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PCN: 13736- BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0318 STRUCTURE E-17-CW

0805 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
0810 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0815 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0820 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 10. 600 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
0825 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0318 CURRENT AMI  $ 27,850.00 % 0.00% 0.00

CAT NO0319 STRUCTURE E- 16- GY

0830 202-00220 REMOVAL OF ASPHALT NAT 30. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0835 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 29. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0840 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0845 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0850 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
SY 0. 000 0. 00

20. 00000 0. 000 0.00
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PCN: 13736- BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0319 STRUCTURE E- 16- GY

0855 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 4.000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0860 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 1.200 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
0865 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0319 CURRENT AMI  $ 4,510.00 % 0.00% 0.00

CAT NO0320 STRUCTURE E- 16-FZ

0870 202-00220 REMOVAL OF ASPHALT NAT 640. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0875 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 484. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0880 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0885 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
0890 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0895 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 123. 020 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0900 601-03041 CONCRETE CLASS D (BRI DGE) (SPECI AL) 21. 200 0. 000
CcY 0. 000 0. 00

350. 00000 0. 000 0.00
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PCN: 13736- BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0320 STRUCTURE E- 16-FZ
0905 602- 00000  REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0.00
4. 00000 0. 000 0. 00
CAT 0320  CURRENT AMI $ 90, 362.00 $ 0.00$% 0.00
CAT NO0321 STRUCTURE E- 16- DI
0910 202-00220 REMOVAL OF ASPHALT MAT 357. 000 0. 000
sy 0. 000 0.00
65. 00000 0. 000 0. 00
0915 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 0. 000 0. 000
5% 0. 000 0.00
60. 00000 0. 000 0. 00
0920 202-00453 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
sy 0. 000 0.00
100. 00000 0. 000 0. 00
0925 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
5% 0. 000 0.00
300. 00000 0. 000 0. 00
0930 202-05100  SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
sy 0. 000 0.00
20. 00000 0. 000 0. 00
0935 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 51. 690 0. 000
TON 0. 000 0.00
100. 00000 0. 000 0. 00
0940 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cy 0. 000 0.00
350. 00000 0. 000 0. 00
0945 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0.00
4. 00000 0. 000 0. 00
CAT 0321  CURRENT AMI $ 28,374.00 % 0.00$% 0.00
CAT NO0322 STRUCTURE E- 16- DY
0950 202-00220 REMOVAL OF ASPHALT MAT 266. 000 0. 000
sy 0. 000 0.00
65. 00000 0. 000 0. 00
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PCN: 13736- BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0322 STRUCTURE E- 16- DY

0955 202- 00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 184. 000 0. 000
Sy 0. 000 0. 00
60. 00000 0. 000 0.00
0960 202- 00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
5% 0. 000 0.00
100. 00000 0. 000 0.00
0965 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
0970 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
0975 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 67.420 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0980 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 6. 100 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
0985 602- 00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0322 CURRENT AMI  $ 37,207.00% 0.00% 0.00

CAT NO0323 STRUCTURE E- 16- DN

0990 202-00220 REMOVAL OF ASPHALT NAT 272.000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0995 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 97. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
1000 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00

100. 00000 0. 000 0.00
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PCN: 13736- BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0323 STRUCTURE E- 16- DN

1005 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00
1010 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0.00
1015 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 59. 840 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
1020 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 3. 400 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
1025 602-00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0323 CURRENT AMI  $ 30,674.00% 0.00% 0.00

CAT NO0324 STRUCTURE E- 16-GQ

1030 202-00220 REMOVAL OF ASPHALT NAT 0. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
1035 202- 00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
1040 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
1045 202- 00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
1050 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
SY 0. 000 0. 00

20. 00000 0. 000 0.00
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PCN: 13736- BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0324 STRUCTURE E-16-&Q

1055 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
1060 601-03041 CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cY 0. 000 0.00
350. 00000 0. 000 0.00
1065 602-00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0324 CURRENT AMI  $ 0.00% 0.00% 0.00

CAT NO0325 STRUCTURE E- 16- FX

1070 202-00220 REMOVAL OF ASPHALT NAT 433. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
1075 202- 00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 370. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
1080 202-00453 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (2) 33. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
1085 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00
1090 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
1095 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 46. 330 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
1100 601-03041 CONCRETE CLASS D (BRI DGE) (SPECI AL) 13.800 0. 000
CcY 0. 000 0. 00

350. 00000 0. 000 0.00
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PCN: 13736-BI D ESTI MATE RUN 03/ 15/ 2002
PRQJECT: R600- 168 ESTI MATE NO 0002 15: 07: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0325 STRUCTURE E- 16- FX
1105 602- 00000  REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0.00
4. 00000 0. 000 0. 00
1110 614-72875  *LOOP DETECTOR W RE 2,190. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
CAT 0325  CURRENT AMT $ 95, 958. 00 $ 0.00% 0.00
CAT NO0326 STRUCTURE E- 16- FP
1115 202-00220 REMOVAL OF ASPHALT MAT 325. 000 0. 000
5% 0. 000 0.00
65. 00000 0. 000 0. 00
1120 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 294. 000 0. 000
sy 0. 000 0. 00
60. 00000 0. 000 0. 00
1125 202-00453 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (2) 4. 000 0. 000
5% 0. 000 0.00
100. 00000 0. 000 0. 00
1130 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
sy 0. 000 0. 00
300. 00000 0. 000 0. 00
1135 202-05100  SANDBLASTI NG REI NFORCI NG STEEL 0. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0. 00
1140 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) ( ASPHALT) 51. 300 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
1145 601-03041  CONCRETE CLASS D (BRI DGE) (SPECI AL) 17. 600 0. 000
cy 0. 000 0. 00
350. 00000 0. 000 0. 00
1150 602- 00000  REI NFORCI NG STEEL 29. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
CAT 0326  CURRENT AMT $ 50,571.00 $ 0.00% 0.00
PROJECT TOTAL CURRENT AMI $  776,429.44 % 85,675.00$ 148, 207.00



